



Co-ordinating Delivery Plan

Programme: **Romsey Future**



Workstream Groups



Workstream	Walking, Cycling and Public/Community Transport																																																																																																																							
Working Group A	Cycling Groups/Walking Groups/Three Rivers Rail Partnership/TVBC/HCC																																																																																																																							
Objectives	Enhance Romsey's walking and cycling infrastructure Deliver schemes that emerge as part of the Romsey Town Access Plan and the Test Valley Access Plan Improve access to and information about public and community transport																																																																																																																							
Delivery Plan	<table border="1"> <thead> <tr> <th>Outcome</th> <th>Target Date</th> <th>Comments</th> <th>Achieved</th> </tr> </thead> <tbody> <tr> <td>Complete Logic Model</td> <td>12/8/2016</td> <td>Complete</td> <td></td> </tr> <tr> <td>'Getting Around' working group meeting</td> <td>9/11/2016</td> <td>Complete</td> <td></td> </tr> <tr> <td>Delivery Plan complete</td> <td>30/11/2016</td> <td></td> <td></td> </tr> <tr> <td colspan="4">Walking and Cycling leaflets/maps</td> </tr> <tr> <td>Identify / update routes and design of leaflet</td> <td>Mar 2017</td> <td></td> <td></td> </tr> <tr> <td>'Tour de Romsey' cycle route</td> <td>Mar 2017</td> <td></td> <td></td> </tr> <tr> <td>Design leaflets</td> <td>May 2017</td> <td></td> <td></td> </tr> <tr> <td>Promote and distribute</td> <td>June 2017</td> <td></td> <td></td> </tr> <tr> <td colspan="4">Create a 'Walking Vision'</td> </tr> <tr> <td>Communicate planned works and schemes identified in Town Access Plan</td> <td>Feb 2017</td> <td></td> <td></td> </tr> <tr> <td>Further consultation on gaps / what's needed</td> <td>April 2017</td> <td></td> <td></td> </tr> <tr> <td>Produce vision and Identify priorities to HCC</td> <td>June 2017</td> <td></td> <td></td> </tr> <tr> <td colspan="4">Cycle parking</td> </tr> <tr> <td>Identify locations</td> <td>Feb 2017</td> <td></td> <td></td> </tr> <tr> <td>Implement</td> <td>2017</td> <td></td> <td></td> </tr> <tr> <td colspan="4">Cycling routes</td> </tr> <tr> <td>Communicate planned works and schemes identified in Town Access Plan</td> <td>Feb 2017</td> <td></td> <td></td> </tr> <tr> <td>Further consultation on gaps / what's needed</td> <td>April 2017</td> <td></td> <td></td> </tr> <tr> <td>Identify priorities to HCC</td> <td>June 2017</td> <td></td> <td></td> </tr> <tr> <td colspan="4">Cycling hub</td> </tr> <tr> <td>Working group to do feasibility</td> <td>Feb 2017</td> <td></td> <td></td> </tr> <tr> <td>Establish events etc. already taking place</td> <td>Feb 2017</td> <td></td> <td></td> </tr> <tr> <td>Establish new events</td> <td>May 2017</td> <td></td> <td></td> </tr> <tr> <td colspan="4">Bus routes / information</td> </tr> <tr> <td>Identify what's already happening</td> <td>Feb 2017</td> <td></td> <td></td> </tr> <tr> <td>Engage with bus companies / HCC</td> <td>June 2017</td> <td></td> <td></td> </tr> <tr> <td>Dial-a-ride – more volunteers needed</td> <td>Mar 2017</td> <td></td> <td></td> </tr> <tr> <td>Rail station – links to and from the town</td> <td>2017</td> <td></td> <td></td> </tr> </tbody> </table>				Outcome	Target Date	Comments	Achieved	Complete Logic Model	12/8/2016	Complete		'Getting Around' working group meeting	9/11/2016	Complete		Delivery Plan complete	30/11/2016			Walking and Cycling leaflets/maps				Identify / update routes and design of leaflet	Mar 2017			'Tour de Romsey' cycle route	Mar 2017			Design leaflets	May 2017			Promote and distribute	June 2017			Create a 'Walking Vision'				Communicate planned works and schemes identified in Town Access Plan	Feb 2017			Further consultation on gaps / what's needed	April 2017			Produce vision and Identify priorities to HCC	June 2017			Cycle parking				Identify locations	Feb 2017			Implement	2017			Cycling routes				Communicate planned works and schemes identified in Town Access Plan	Feb 2017			Further consultation on gaps / what's needed	April 2017			Identify priorities to HCC	June 2017			Cycling hub				Working group to do feasibility	Feb 2017			Establish events etc. already taking place	Feb 2017			Establish new events	May 2017			Bus routes / information				Identify what's already happening	Feb 2017			Engage with bus companies / HCC	June 2017			Dial-a-ride – more volunteers needed	Mar 2017			Rail station – links to and from the town	2017		
Outcome	Target Date	Comments	Achieved																																																																																																																					
Complete Logic Model	12/8/2016	Complete																																																																																																																						
'Getting Around' working group meeting	9/11/2016	Complete																																																																																																																						
Delivery Plan complete	30/11/2016																																																																																																																							
Walking and Cycling leaflets/maps																																																																																																																								
Identify / update routes and design of leaflet	Mar 2017																																																																																																																							
'Tour de Romsey' cycle route	Mar 2017																																																																																																																							
Design leaflets	May 2017																																																																																																																							
Promote and distribute	June 2017																																																																																																																							
Create a 'Walking Vision'																																																																																																																								
Communicate planned works and schemes identified in Town Access Plan	Feb 2017																																																																																																																							
Further consultation on gaps / what's needed	April 2017																																																																																																																							
Produce vision and Identify priorities to HCC	June 2017																																																																																																																							
Cycle parking																																																																																																																								
Identify locations	Feb 2017																																																																																																																							
Implement	2017																																																																																																																							
Cycling routes																																																																																																																								
Communicate planned works and schemes identified in Town Access Plan	Feb 2017																																																																																																																							
Further consultation on gaps / what's needed	April 2017																																																																																																																							
Identify priorities to HCC	June 2017																																																																																																																							
Cycling hub																																																																																																																								
Working group to do feasibility	Feb 2017																																																																																																																							
Establish events etc. already taking place	Feb 2017																																																																																																																							
Establish new events	May 2017																																																																																																																							
Bus routes / information																																																																																																																								
Identify what's already happening	Feb 2017																																																																																																																							
Engage with bus companies / HCC	June 2017																																																																																																																							
Dial-a-ride – more volunteers needed	Mar 2017																																																																																																																							
Rail station – links to and from the town	2017																																																																																																																							

Work Programme	Living Well in Romsey																																																																							
Working Group F	Anne Meader / Test Valley South Locality Health Forum / Romsey Community Network / Youth in Romsey																																																																							
Objectives	<p>Update and deliver new community services that meet the future needs of the town.</p> <p>Build upon the strong sense of community action in Romsey so that local people and local community organisations can work together to meet the future needs of the community.</p> <p>Increase wellbeing within the community to enable people to live well for as long as possible by ensuring there is good access to the right support and services within the community.</p> <p>Support the delivery of sport and recreation priorities.</p>																																																																							
Delivery Plan	<table border="1"> <thead> <tr> <th>Outcome</th> <th>Target Date</th> <th>Comments</th> <th>Achieved</th> </tr> </thead> <tbody> <tr> <td>Complete Logic Model</td> <td>21/6/2016</td> <td>complete</td> <td></td> </tr> <tr> <td>Delivery Plan Complete</td> <td>9/9/2016</td> <td>complete</td> <td></td> </tr> <tr> <td>Double current Romsey Rendezvous</td> <td></td> <td>complete</td> <td></td> </tr> <tr> <td>Expand/Extend Romsey Rendezvous provision further</td> <td>ongoing</td> <td>Working in partnership where possible with local groups</td> <td></td> </tr> <tr> <td>Establish 'Men's Sheds'</td> <td></td> <td>Group established</td> <td></td> </tr> <tr> <td>Development of 'Men's Sheds'</td> <td>ongoing</td> <td>Planning and funding applications submitted for building. Finding out what's available and needed.</td> <td></td> </tr> <tr> <td>Develop local timebanks as appropriate</td> <td>ongoing</td> <td>Care and share timebank established.</td> <td></td> </tr> <tr> <td colspan="3">Working Together in the Community and Enhancing Romsey Hospital</td> <td></td> </tr> <tr> <td>Romsey Hospital and Community Event</td> <td>25/5/2016</td> <td>Complete</td> <td></td> </tr> <tr> <td>Address better publicity of services at Romsey Hospital</td> <td></td> <td>List sent for distribution</td> <td></td> </tr> <tr> <td>Working together with health services to look at existing services and possible future services to meet the needs of the community.</td> <td>ongoing</td> <td>Initial meeting achieved. Test Valley South Locality Health Forum continuously reviewing and addressing.</td> <td></td> </tr> <tr> <td colspan="3">Community Development</td> <td></td> </tr> <tr> <td>Conduct feasibility / gap analysis to address social isolation.</td> <td>Mar 2017</td> <td>Use existing network meetings to share good practice and address gaps in provision of services for older people.</td> <td></td> </tr> <tr> <td>Undertake gap analysis with agencies to identify community development needs.</td> <td>31/10/2016</td> <td>complete</td> <td></td> </tr> <tr> <td>Wider public consultation to discuss community development needs.</td> <td>Mar 2017</td> <td>Use Romsey Future and other drop-in events.</td> <td></td> </tr> <tr> <td>Scope projects from gap analysis and setup project teams</td> <td>April 2017</td> <td></td> <td></td> </tr> </tbody> </table>				Outcome	Target Date	Comments	Achieved	Complete Logic Model	21/6/2016	complete		Delivery Plan Complete	9/9/2016	complete		Double current Romsey Rendezvous		complete		Expand/Extend Romsey Rendezvous provision further	ongoing	Working in partnership where possible with local groups		Establish 'Men's Sheds'		Group established		Development of 'Men's Sheds'	ongoing	Planning and funding applications submitted for building. Finding out what's available and needed.		Develop local timebanks as appropriate	ongoing	Care and share timebank established.		Working Together in the Community and Enhancing Romsey Hospital				Romsey Hospital and Community Event	25/5/2016	Complete		Address better publicity of services at Romsey Hospital		List sent for distribution		Working together with health services to look at existing services and possible future services to meet the needs of the community.	ongoing	Initial meeting achieved. Test Valley South Locality Health Forum continuously reviewing and addressing.		Community Development				Conduct feasibility / gap analysis to address social isolation.	Mar 2017	Use existing network meetings to share good practice and address gaps in provision of services for older people.		Undertake gap analysis with agencies to identify community development needs.	31/10/2016	complete		Wider public consultation to discuss community development needs.	Mar 2017	Use Romsey Future and other drop-in events.		Scope projects from gap analysis and setup project teams	April 2017		
Outcome	Target Date	Comments	Achieved																																																																					
Complete Logic Model	21/6/2016	complete																																																																						
Delivery Plan Complete	9/9/2016	complete																																																																						
Double current Romsey Rendezvous		complete																																																																						
Expand/Extend Romsey Rendezvous provision further	ongoing	Working in partnership where possible with local groups																																																																						
Establish 'Men's Sheds'		Group established																																																																						
Development of 'Men's Sheds'	ongoing	Planning and funding applications submitted for building. Finding out what's available and needed.																																																																						
Develop local timebanks as appropriate	ongoing	Care and share timebank established.																																																																						
Working Together in the Community and Enhancing Romsey Hospital																																																																								
Romsey Hospital and Community Event	25/5/2016	Complete																																																																						
Address better publicity of services at Romsey Hospital		List sent for distribution																																																																						
Working together with health services to look at existing services and possible future services to meet the needs of the community.	ongoing	Initial meeting achieved. Test Valley South Locality Health Forum continuously reviewing and addressing.																																																																						
Community Development																																																																								
Conduct feasibility / gap analysis to address social isolation.	Mar 2017	Use existing network meetings to share good practice and address gaps in provision of services for older people.																																																																						
Undertake gap analysis with agencies to identify community development needs.	31/10/2016	complete																																																																						
Wider public consultation to discuss community development needs.	Mar 2017	Use Romsey Future and other drop-in events.																																																																						
Scope projects from gap analysis and setup project teams	April 2017																																																																							

Workstream	Local Plan / Neighbourhood Plan																																																															
Working Group G	John Parker / Neighbourhood Plan Group (NPG) / TVBC																																																															
Objectives	<p>Use the Local Plan and Neighbourhood Plan processes to protect Romsey and its surrounding countryside.</p> <p>Develop a shared evidence base and approach to inform and lead the future provision of homes that reflects local needs.</p> <p>Develop a strategic approach to securing the resources that support the integration of new and existing communities within Romsey as the town develops.</p> <p>Use the Local Plan and Neighbourhood Plan processes to shape and influence the future retail offer in the town to ensure it supports Romsey's sustainability as a market town.</p> <p>Introduce more public art as the town develops.</p>																																																															
Delivery Plan	<table border="1"> <thead> <tr> <th style="background-color: #4f81bd; color: white;">Outcome</th> <th style="background-color: #4f81bd; color: white;">Target Date</th> <th style="background-color: #4f81bd; color: white;">Comments</th> <th style="background-color: #4f81bd; color: white;">Achieved</th> </tr> </thead> <tbody> <tr> <td>Neighbourhood planning workshop for pathfinder neighbourhood planning groups.</td> <td>13/6/2016</td> <td>complete</td> <td></td> </tr> <tr> <td>Romsey Neighbourhood Steering Group meeting</td> <td>28/6/2016</td> <td>Work packages proposed: <ul style="list-style-type: none"> Evidence database Review RLP strategic policies Update 'Look at Romsey' SPD Explore non-statutory Area Action Plans </td> <td></td> </tr> <tr> <td>Joint Committee meeting (the two parish councils)</td> <td>30/8/2016</td> <td>Steering Group's proposals endorsed, priority to update 'Look at Romsey' SPD</td> <td></td> </tr> <tr> <td>Romsey Neighbourhood Steering Group meeting</td> <td>27/9/2016</td> <td>Work packages assigned</td> <td></td> </tr> <tr> <td>Register of relevant evidence from Romsey Future documentation on land-use planning matters.</td> <td>30/9/2016</td> <td>complete</td> <td></td> </tr> <tr> <td>Test Valley Pathfinder Neighbourhood Planning Groups meeting</td> <td>24/10/2016</td> <td>complete</td> <td></td> </tr> <tr> <td>Romsey Neighbourhood Plan Steering Group meeting</td> <td>25/10/2016</td> <td>complete</td> <td></td> </tr> <tr> <td>Updated 'Look at Romsey' SPD</td> <td>2017</td> <td></td> <td></td> </tr> <tr> <td>Evidence database</td> <td>2017</td> <td></td> <td></td> </tr> <tr> <td>Review of Revised Local Plan strategic policies</td> <td>2017</td> <td></td> <td></td> </tr> <tr> <td colspan="4">Area Action Plans:</td> </tr> <tr> <td>Great Woodley in Cupernham ward</td> <td>2017/18</td> <td></td> <td></td> </tr> <tr> <td>Woodley Close/Ganger Farm in Romsey Extra</td> <td>2017/18</td> <td></td> <td></td> </tr> <tr> <td>Whitenap (new development)</td> <td>2017/18</td> <td></td> <td></td> </tr> </tbody> </table>				Outcome	Target Date	Comments	Achieved	Neighbourhood planning workshop for pathfinder neighbourhood planning groups.	13/6/2016	complete		Romsey Neighbourhood Steering Group meeting	28/6/2016	Work packages proposed: <ul style="list-style-type: none"> Evidence database Review RLP strategic policies Update 'Look at Romsey' SPD Explore non-statutory Area Action Plans 		Joint Committee meeting (the two parish councils)	30/8/2016	Steering Group's proposals endorsed, priority to update 'Look at Romsey' SPD		Romsey Neighbourhood Steering Group meeting	27/9/2016	Work packages assigned		Register of relevant evidence from Romsey Future documentation on land-use planning matters.	30/9/2016	complete		Test Valley Pathfinder Neighbourhood Planning Groups meeting	24/10/2016	complete		Romsey Neighbourhood Plan Steering Group meeting	25/10/2016	complete		Updated 'Look at Romsey' SPD	2017			Evidence database	2017			Review of Revised Local Plan strategic policies	2017			Area Action Plans:				Great Woodley in Cupernham ward	2017/18			Woodley Close/Ganger Farm in Romsey Extra	2017/18			Whitenap (new development)	2017/18		
Outcome	Target Date	Comments	Achieved																																																													
Neighbourhood planning workshop for pathfinder neighbourhood planning groups.	13/6/2016	complete																																																														
Romsey Neighbourhood Steering Group meeting	28/6/2016	Work packages proposed: <ul style="list-style-type: none"> Evidence database Review RLP strategic policies Update 'Look at Romsey' SPD Explore non-statutory Area Action Plans 																																																														
Joint Committee meeting (the two parish councils)	30/8/2016	Steering Group's proposals endorsed, priority to update 'Look at Romsey' SPD																																																														
Romsey Neighbourhood Steering Group meeting	27/9/2016	Work packages assigned																																																														
Register of relevant evidence from Romsey Future documentation on land-use planning matters.	30/9/2016	complete																																																														
Test Valley Pathfinder Neighbourhood Planning Groups meeting	24/10/2016	complete																																																														
Romsey Neighbourhood Plan Steering Group meeting	25/10/2016	complete																																																														
Updated 'Look at Romsey' SPD	2017																																																															
Evidence database	2017																																																															
Review of Revised Local Plan strategic policies	2017																																																															
Area Action Plans:																																																																
Great Woodley in Cupernham ward	2017/18																																																															
Woodley Close/Ganger Farm in Romsey Extra	2017/18																																																															
Whitenap (new development)	2017/18																																																															

Work Programme	Tourism			
Working Group B	Tim Sledge / Visit Romsey / Tourist Information Centre / Attractions in and around Romsey			
Objectives	Establish Romsey as a renowned tourist destination through the development and delivery of a comprehensive Tourism Strategy and investment in attractions and facilities			
Delivery Plan	Outcome	Target Date	Comments	Achieved
	Logic Model	21/6/2016	complete	
	PID/Workstream Delivery Plan	Sept 2016	complete	
	PID approved by working group	01/9/2016	complete	
	Learning from existing visitors (survey), other similar towns and from consultant	Mar 2017		
	Attractions group setup	Mar 2017		
	Marketing and communications plan <ul style="list-style-type: none"> • Definition of Romsey's 'offer' • Online presence • Print media 	Apr 2017		
	Delivery of marketing and communications activities	Ongoing / as per plan		

Workstream	Opportunities to Improve Town Centre Facilities and Infrastructure																																							
Working Group C	Cllr Martin Hatley / TVBC / HCC																																							
Objectives	<p>Provide car parking that meets the needs of the town and the people who visit.</p> <p>Work with infrastructure providers to help meet future need identified through the Local Plan and Neighbourhood Plan process.</p> <p>Develop a strategic vision for the redevelopment of the south side of the town centre.</p> <p>Deliver new recreational spaces (support the Sport and Recreation Strategy to deliver its priorities).</p>																																							
Delivery Plan	<table border="1"> <thead> <tr> <th>Outcome</th> <th>Target Date</th> <th>Comments</th> <th>Achieved</th> </tr> </thead> <tbody> <tr> <td colspan="4">Main Feasibility Project</td> </tr> <tr> <td>Project Initiation /Delivery Plan</td> <td>2/8/2016</td> <td>complete</td> <td></td> </tr> <tr> <td>Identify constraints and limits on all sites</td> <td>31/12/2016</td> <td>underway</td> <td></td> </tr> <tr> <td>Evidence base</td> <td>Mar 2017</td> <td></td> <td></td> </tr> <tr> <td>Identify and understand all stakeholders motivations/aspirations</td> <td>Mar 2017</td> <td></td> <td></td> </tr> <tr> <td>Identify potential uses for sites</td> <td>June 2017</td> <td></td> <td></td> </tr> <tr> <td>Aspirations for masterplan</td> <td>Sept 2017</td> <td></td> <td></td> </tr> <tr> <td>Masterplan development</td> <td>Dec 2017</td> <td></td> <td></td> </tr> </tbody> </table>				Outcome	Target Date	Comments	Achieved	Main Feasibility Project				Project Initiation /Delivery Plan	2/8/2016	complete		Identify constraints and limits on all sites	31/12/2016	underway		Evidence base	Mar 2017			Identify and understand all stakeholders motivations/aspirations	Mar 2017			Identify potential uses for sites	June 2017			Aspirations for masterplan	Sept 2017			Masterplan development	Dec 2017		
	Outcome	Target Date	Comments	Achieved																																				
	Main Feasibility Project																																							
	Project Initiation /Delivery Plan	2/8/2016	complete																																					
	Identify constraints and limits on all sites	31/12/2016	underway																																					
	Evidence base	Mar 2017																																						
	Identify and understand all stakeholders motivations/aspirations	Mar 2017																																						
	Identify potential uses for sites	June 2017																																						
	Aspirations for masterplan	Sept 2017																																						
Masterplan development	Dec 2017																																							

Work Programme	Environmental Enhancements			
Working Group D	Cllr Clive Collier / HCC / RDS / TVBC			
Objectives	<p>Develop a strategic design brief for the town centre to ensure consistency across schemes.</p> <p>Deliver enhancements to appropriate areas of the town centre which are compatible with the historic character and which make the town more accessible and attractive.</p>			
Delivery Plan	Outcome	Target Date	Comments	Achieved
	Delivery Plan complete	14/10/2016	Scoping meeting 27/9/2016	
	Deliver the level space Church Street enhancements	2015	Complete	
	Extend level space enhancements to Bell Street	April 2017	Works scheduled to take place Feb-April 2017	
	Market Place consultation	Dec 2016		
	Market Place works	2018		
	Investigate options to deter parking at front of FMC	Mar 2017		
	Extend enhancements to other areas of the town		To be scoped	
	Contribute to a review of the Romsey Town Design Statement 'Look at Romsey' (led by the Local Plan / Neighbourhood Plan workstream)	2017		
	Document future aspirations for environmental enhancements to the town	Mar 2017		
	Investigate options for use of open space in the town	Mar 2017		

Workstream	Natural Environment			
Working Group E	Environment Agency / HCC / TVBC			
Objectives	Address potential environmental risks such as flooding, as well as ensuring sensitive and proper management of our waterways, wildlife and heritage across Romsey.			
Delivery Plan	Outcome	Target Date	Comments	Achieved
	Business Case for proposed flood alleviation works	Jan/Feb 2017		
	Setup workstream team to scope further projects	Mar 2017		

Work Programme	Sustainability																							
Working Group H	Anthony Carter / TVBC																							
Objectives	<p>Take a lead in lobbying government to change legislation and encouraging developers to deliver low-energy homes and reduce CO2 emissions</p> <ul style="list-style-type: none"> • Promote partnerships for renewable energy and promote sustainable development as part of the planning process • Lobby Government to change National Planning Policy Framework to encourage carbon neutral developments • Lobby Government to change national building regulations to enforce the use of the latest technologies in house building that will assist in the reduction of resource use and carbon emissions • Lobby Government for changes to national legislation to make local energy generation more viable by enabling locally produced energy to be used in the area. When complete, lobby agencies such as the Environment Agency and Southern Water to invest in appropriate infrastructure <p>Lobby the Solent Local Enterprise Partnership as to the benefits of a greater focus on Romsey</p> <ul style="list-style-type: none"> • Lobby Government for a fairer business rates system that benefits small businesses 																							
Delivery Plan	<table border="1" data-bbox="409 533 2163 719"> <thead> <tr> <th data-bbox="409 533 1126 572">Outcome</th> <th data-bbox="1126 533 1317 572">Target Date</th> <th data-bbox="1317 533 1991 572">Comments</th> <th data-bbox="1991 533 2163 572">Achieved</th> </tr> </thead> <tbody> <tr> <td data-bbox="409 572 1126 612">Project scoping meeting</td> <td data-bbox="1126 572 1317 612">06/9/2016</td> <td data-bbox="1317 572 1991 612">Complete</td> <td data-bbox="1991 572 2163 612"></td> </tr> <tr> <td data-bbox="409 612 1126 652">Project scoping complete</td> <td data-bbox="1126 612 1317 652">31/10/2016</td> <td data-bbox="1317 612 1991 652">Project scoping drafted</td> <td data-bbox="1991 612 2163 652"></td> </tr> <tr> <td data-bbox="409 652 1126 692">Delivery plan complete / agreed</td> <td data-bbox="1126 652 1317 692">Dec 2016</td> <td data-bbox="1317 652 1991 692"></td> <td data-bbox="1991 652 2163 692"></td> </tr> <tr> <td data-bbox="409 692 1126 719"></td> <td data-bbox="1126 692 1317 719"></td> <td data-bbox="1317 692 1991 719"></td> <td data-bbox="1991 692 2163 719"></td> </tr> </tbody> </table>				Outcome	Target Date	Comments	Achieved	Project scoping meeting	06/9/2016	Complete		Project scoping complete	31/10/2016	Project scoping drafted		Delivery plan complete / agreed	Dec 2016						
Outcome	Target Date	Comments	Achieved																					
Project scoping meeting	06/9/2016	Complete																						
Project scoping complete	31/10/2016	Project scoping drafted																						
Delivery plan complete / agreed	Dec 2016																							

Workstream	Employment and Business			
Working Group I	Mark Edgerley / Chamber of Commerce (TBC)			
Objectives	<p>Secure a range of opportunities that will provide different routes into employment for young people in Romsey. Work and engage with existing and emerging businesses to shape our approach. Setup a regional development bank to help new businesses.</p>			
Delivery Plan	Outcome			
	Project scoping	31/01/2017	Underway, businesses engaged	
	Delivery Plan complete	15/02/2017		
	Addressing barriers to recruitment in particular sectors			
	Job fairs	2017		
	Electronic job vacancies hub	2017		
	Employment workshops	2017		

Cross-Cutting and Ongoing Projects	Contact	Comments	Status
Deliver Schemes that emerge as part of the Romsey Town Access Plan and the Test Valley Access Plan	Steve Raw (TVBC)	Abbey enhancement scheme completed. HCC working on detailed design for Bell Street – work scheduled to begin Feb 2017.	
Deliver a new facility for Youth in Romsey, establish a quarterly youth practitioners forum, and maintain, update and publish mapping of youth provision.	Youth in Romsey / Marianne Piggin (TVBC)	New building formally opened 24 th June.	
Deliver a programme of public engagement regarding the future of Fishlake Meadows. When complete, develop a management plan for Fishlake Meadows.	Dave Tasker / Kevin Harrington (TVBC)	Management plan agreed 23 rd June.	