


Andrew, discuss please

ADMIN

TEST VALLEY BOROUGH COUNCIL

HEAD OF SERVICE'S DECISION

Committee: Executive
Chairman: Cllr. Ian Carr
Head of Service: Terry Gilmour



SUBJECT

Increased Capital Budget for Duttons Road Council Chamber

REASON FOR URGENCY

(After consultation with the Chief Executive)

In order to prevent the contractor leaving site and having to pay a charge for re-mobilising, it was agreed to add £7,500 to the scheme for a demountable dais to be met from the general fund contingencies.

DECISION

(After consultation with the Chairman (or in his absence the Vice-Chairman), who has not requested that the matter be referred to a special meeting of the Committee).

That the Capital Budget for the alterations at Duttons Road be increased by £7,500.

Chief Executive's/ Director's Signature: [Signature] Date: 9.3.04

Chairman's/Vice-Chairman's Signature: [Signature] Date: 10.3.04

Chairman's/Vice-Chairman's (Overview & Scrutiny Committee) Signature: [Signature] Date: 11 MAR 04

Head of Service's Signature: [Signature] Date: 11.03.04

Reported to Committee on ..... Date: .....