

Council Tax Support Scheme – 2020/21 Timetable

Meeting / Process	Purpose	Timetable
Update on changes made in 2019/20. Background to, and content of, consultation for 2020/21 CTS scheme		
Prepare update report	Modelling of potential options for 2020/21 scheme. Review impact of changes made in 2019/20.	August 2019
OSCOM Panel	Present update report	21 August 2019
OSCOM (additional meeting)	Feedback from OSCOM panel	5 September 2019
Cabinet	Receive OSCOM recommendations	11 September 2019
Draft scheme and consultation document prepared	Final preparation for public consultation	18 September 2019
8 week public consultation		18 September to 13 November 2019
Preparation of scheme for 2020/21 following completion of public consultation		
Prepare update report	Review consultation feedback. Prepare EQIA	Draft by 30 October (verbal update to Panel for final consultation responses)
OSCOM Panel Meeting	Results of consultation and formulation of changes for 2020/21.	w/c 4 November 2019
OSCOM Report	Feedback from OSCOM panel	13 November 2019
Prepare full scheme document for 2020/21	ACS will release once Statutory Instrument document published with new rates in December 2019	
Cabinet Report	Consider OSCOM recommendations and recommend final scheme for approval by Council.	18 December 2019
Report for Approval at Full Council	Approve 2020/21 scheme	29 January 2020